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Maharashtra Water Resources Regulatory Authority ' <
(A Statutory Authority Established u/s 3 of Maharashtra Water Resources Regulatory Authority Act, 2005) \’;

File No. MWRRA /2017/PRCL,/ VIDC/96 /777 Date : 17/11/2023

To,

Executive Director,

Vidarbha Irrigation Development Corporation,
Sinchan Seva Bhavan, Civil Lines,

Nagpur 440 001.

Sub: Clearance of MWRRA under Section 11(f) of MWRRA
Act, 2005 to First Revised Administrative Approval of
Mahadapur Minor Irrigation Project, Taluka Zari-Jamni,
District Yavatmal.
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Executive Director, Vidarbha Irrigation Development Corporation, Nagpur
(“Project Proponent” for short) vide letter under Reference No. 1 submitted
the proposal of first Revised Administrative Approval (RAA) of Mahadapur
Minor Irrigation Project, Taluka Zari-Jamni, District Yavatmal for the
clearance of Maharashtra Water Resources Regulatory Authority (“ Authority”
for short) under Section 11(f) of the MWRRA Act, 2005. On scrutiny of the
proposal, the Authority had called additional information vide letter under
Reference No. 2 which was submitted by Project Proponent vide letter under

Reference No. 3.

9" Floor, Centre-1, World Trade Centre, Cuffe Parade, Mumbai-400005.
o8t £91:82:69372000, Email : mwrra@mwrra.in | Website : www.mwrra.org



Mahadapur Minor Irrigation Project proposed on local nalla near village
Mahadapur in Painganga sub-basin of Godavari basin. It was proposed to
irrigate 932 ha area with Live Storage of 7.40 Million Cubic Meters (MCM).
Annual water use of said project was 8.572 MCM, out of which 6.121 MCM for
Irrigation use, 1.298 MCM for Domestic use and 1.153 MCM for Evaporation.
The State Government has accorded Administrative Approval (AA) to the
said Project on 23/03/2007 for Rs. 23.77 crores (RSR 2005-06).

As per the 1%t RAA proposal, 80% of Earth work exluding Gorge filling, 90%
work of spillway and head regulator is completed. During the construction of
the said Project, due to increase in submergence area and revised Area
Capacity Curve, Live Storage was increased from 7.40 MCM to 8.572 MCM
and area increased from 932 ha to 1017 ha. As per AA, it was proposed to

irrigate command through open canal system.

However, as per 1t RAA proposal, it is now proposed to irrigate command
through Closed Pipeline Distribution Network. The said Project needs to
acquire 181.22 ha land including 15.60 ha forest land, out of which 139.86 ha is
acquired. The revised cost of the project is 107.56 Crores (RSR 2022-23) and Rs.
41.08 crore spent till November 2022. As there is increase in 9.12 % irrigable
command area (932 ha to 1017 ha) and 29.16% live storage (6.70 MCM to 8.654
MCM) of the said Project between AA and 1st RAA, the Authority’s clearance
as per the Water Resources Department’s Government Resolution
16/11/2016, required for the 1st RAA proposal of said project.

On scrutiny of the 1t RAA proposal of Mahadapur Minor Irrigation Project
with respect to provisions in Section 11(f) of the Act and the policy of the
Authority for clearance of projects under Section 11(f) of the MWRRA Act

which undergo change in scope, it is observed that;

a) As per the 1st RAA Proposal, it is proposed to irrigate 1017 ha with Live
Storage of 8.664 MCM. The revesed Annual water use of said project is
6.624 MCM, out of which 4.173 MCM for Irrigation use, 1.298 MCM for
Domestic use and 1.153 MCM for Evaporation.

b) The Integrated State Water Plan (ISWP), approved by the State Water
Council under Section 16(4) of the Act, has specified annual water

utilization for the Mahadapur Minor Irrigation project as 8.573 MCM and
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Live Storage as 8.573 MCM on Page No. 169 of Volume II A of ISWP.
However, these figures are not as per the 1st RAA Proposal of said Project.
Project Proponent vide letter under Reference No. 3 submitted that the
figures given in 1t RAA proposal for Storage and Water Utilisation of said
Project will be included in the next revision of ISWP and 1.948 MCM saved

water will be used in future for non-irrigation or industrial use.

) At the time of AA, Chief Engineer (Planning & Hydrology) Nashik has
given a water availability certificate of 7.40 MCM to the said project on
29/09/2006 at 50% dependability. Chief Engineer (Planning & Hydrology)
Nashik has given a water availability certificate to additional 1.173 MCM
water required for the 1t RAA on 31/10/2015 at 50% dependability.

d) As per the 1st RAA proposal, the cost of said project is Rs. 107.56 crores
based on the Schedule of Rates for the Year 2022-23 and the B /C ratio was
1.86 which was more than 1.00, a norm for Minor projects. The Cost per
Thousand Cubic Meter of said Project is Rs. 1,16,531/- which is within the
norm of Rs. 1,22,132/- for General Areas under Vidarbha Irrigation
Development Corporation, Nagpur as per Water Resources Department’s
Government Resolution dated 04/09/2006.

e) At the time of AA, the Ministry of Environment & Forest's (MoEF)
Guidelines of 14/09/2006 are in force and the said project was required
Environment Clearance. However, at present, MoEF's 14/08/2018
Guidelines in force and according to that, the said Project do not require
Environment Clearance. The Project Proponent must obtain MoEF’s

approval for diversion of 15.60 ha forest land

f) The said Project is an Ongoing Project and regular budget is being
provided. The Hon'ble Governor’s directives for year 2022-23 have not
been issued yet. It is planned to complete the said Project by December
2025. The said Project comes under tribal area and in included in the

Central Government’s Baliraja Jalsanjivani Scheme.

Thus, the said proposal appears to be consistent with the mandatory
requirements provided in Section 11(f) of the Act and the policy of the
Authority for clearance of projects under Section 11(f) of the MWRRA Act

which undergo change in scope.
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Now, therefore, this Authority has directed me to convey you that the said
proposal is suitable for clearance. Hence, it is cleared for 1t RAA proposal of

Mahadapur Minor Irrigation Project, Taluka Zari-Jamni, District Yavatmal.

Hence this communication.

(By the Order of the Authority)

AN ! \§ 4 C(/J S
) ii (Dr. R;MS%EE)

Secretary, MWRRA

Copy to:

1) Additional Chief Secretary (WRP & D), Water Resources Department,
Mantralaya, Madam Cama Road, Mumbai - 400 032

2) Principal Secretary to the Hon. Governor, Raj Bhavan, Malabar Hill,
Mumbai - 400 035.

3) Chief Engineer (WR), Water Resources Department, Sinchan Bhavan,
Shivaji Nagar, Camp, Amravati - 444 603.

4) Superintending Engineer, Yavatmal Irrigation Circle, Vaghapur Road,
Yavatmal - 445001
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